

Project Development and Completion Tracker										
Porject ID:	TYCORE209	Class	TY-CORE02	Percentage of Project Completion:	99%	Copyright Status:	In Progress	Technnology Transfer:	OTHER	
Project Domain (Don't Add New)	Data Science & Big Data	Source of Problem Statement	Other	Map Sustainable Development Goal: (Don't add New)	17 Partnerships for the Goals	Paper Publication Status:	Published	Acheivements:	_Type Your Answer_ 1.Bridged the information gap by giving farmers on 2.Promoted smart farming through easy access to n	
Enter Problem Statement	Modern Solution for the Agriculture (appli:- PROFARMER)					GitHub Link:	https://github.com/Yash231104/Farme		Meeting Count	2
Project Development Student Team Memebers	Enrollment Number	Name of Studnets	Class	Contact Number	Email ID	Tech Skill 1	Tech Skill 2	Tech Skill 3	Global Certification 1	Global Certification 2
	ADT23SOCB0867	ROHIT ASHOK JAGTAP	TY-CORE-2	9579902624	jagtaprohit1825@gmail.com					
	ADT23SOCB0919	SAHIL RAGHUNATH KHANDAGALE	TY-CORE-2	7498531985	sahilkhandagale2002@gmail.com					
	ADT23SOCB0612	MITHILESH RAMAKANT BIRADAR	TY-CORE-2	9960957581	mithilesh07biradar@gmail.com					
	ADT23SOCB1354	YASH GANGRAM SONWANE	TY-CORE-2	8010780154	yashsonawane2311@gmail.com					
Project Guide Industry Mentor	Prof. Revati Raspayle									
	Review Date	Comment by Jury/ Mentor	Reivew Link		Technology Stack	1	2	3	4	5
Reivew-1	07/02/2026	Project is good , work on it.			Front-end (Client-side)					
Reivew-2	22/03/2026	good, add more on it			Back-end (Server-side):					
Review-3					Database Layer:					
					Development Tools:					
					Deployment and Infrastructure:					
					Specialization Inlinement:					
Epic:	"Empowering farmers with technology — turning struggle into strength and hope into harvest." 🌱									
Story 1:	As a Farmer ,struggles to find workers and wishes machines could ease his workload.									
Story 2:	As a Farmer, hears about new farming tools but feels lost because we doesn't know where to buy or learn about them.									
Story 3:	As a Farmer, feels hopeful after using an app that shows machine prices, nearby vendors, and government subsidy updates.									
Task1:	Design the user interface — create a simple, mobile-friendly layout for farmers.									
Task2:	Develop the backend — set up a database (MySQL/Firebase) to store machine and vendor details.									
Task3:	Add machine catalog — include images, prices, uses, and benefits of farming machines.									
Task4:	Integrate Google Maps — show nearby vendors and rental locations.									
Task5:	Include training content — upload videos, manuals, and FAQs for machine guidance.									
Task6:	Add government scheme updates — show latest subsidies and offers for farmers.									
Task7:	Test and deploy the app — ensure smooth performance and make it accessible to all farmers.									
Acceptance Criteria										
1	Easy Navigation: Farmers can easily search and view machine details without technical difficulty.									
2	Accurate Information: The app displays correct data about machine prices, vendors, and locations.									
3	Training Access: Users can watch training videos or read manuals directly within the app.									
4	Subsidy Updates: The platform regularly updates and shows current government schemes for farmers.									

This is actual Development planning and tracking. Don't add documentation, survey, topic finalization, etc. activities.

Sprint No.	Task Name	Sub Tasks	Task Status	Assigned To	Assigned Date	Deadline	Start Date	Completion Date	Completion Status
Sprint 1	Requirement Analysis	Gather user needs (farmers' pain points)	Complete	TEAM	2nd feb	4th feb	2nd feb	4th feb	100%
		Identify functional and non-functional requirements	Complete	TEAM	2nd feb	4th feb	2nd feb	4th feb	100%
	System Design	Create architecture and data flow diagrams	Complete	TEAM	4th feb	6th feb	4th feb	4th feb	100%
		Design user interface layouts for mobile and web	In Progress	TEAM	4th feb	7th feb	4th feb	7th feb	100%
Sprint 2	Database Design	Design database schema	Not Started	TEAM	11th feb	16th feb	11th feb	16th feb	100%
		Setup data storage and relationships	Not Started	TEAM	18th feb	25th feb	18th feb	25th feb	100%
	Frontend Development	Develop user interface screens	Not Started	TEAM	26th feb	3th Mar	26th feb	3th Mar	100%
		Implement responsive design	Not Started	TEAM	4th Mar	7th Mar	4th Mar	7th Mar	100%
Sprint 3	Backend Development	Develop APIs and server logic	Not Started	TEAM	8th Mar	15th Mar	8th Mar	15th Mar	100%
		Integrate database with backend	Not Started	TEAM	16th Mar	20th Mar	16th Mar	20th Mar	100%
	Feature Implementation	Add crop suggestion & weather alerts	Not Started	TEAM	21th Mar	3th Apr	21th Mar	3th Apr	100%
		Implement market price tracking	Not Started	TEAM	4th Apr	7th Apr	4th Apr	7th Apr	100%
Sprint 4	Testing & Debugging	Perform unit and integration tests	Not Started	TEAM	7th Apr	10th Apr	7th Apr	10th Apr	100%
		Fix bugs and optimize performance	Not Started	TEAM	11th Apr	13th Apr	11th Apr	13th Apr	100%
	Deployment & Maintenance	Deploy application on server	Not Started	TEAM	13th Apr	15th Apr	13th Apr	15th Apr	90%
		Monitor and update system regularly	Not Started	TEAM	15th Apr	17th Apr	15th Apr	17th Apr	90%

Publication Details									
Sr. No	Paper Title	Name of Journal	Year	Authors	URL	DOI	Volume	Page no.	Publisher
1	A Digital Platform for Farmer E	Zenodo	2026	Rohit Jagtap	https://doi.org/10.5281/zenodo.17568165	10.5281/zenodo.17568165	Not applicable (N/A)	1–33	zenodo (operated by CERN)
2				Yash Sonawane					
Patent Details									
Sr. No.	Title	Inventors	Application No.	Filing Country	Subject Category	Filing Date	Publication Date	Publication Status	
1									
Copyright Details									
Sr. No.	Title of work	Name of Applicants	Registration No.	Dairy Number	Date	Status			
1									
Event and Participations Details									
Sr. No.	Name of Event	Type of Event	Date	Type of Participation	Details of Prize won				
1									
2									

Add Weekly Meetings Details [Minimum 12 meetings]

Meeting No.	Date	Attendees with commas	enda points with comr	Action Items	Assigned to	atus (click if completed)
1	2nd Feb 2026	TEAM	Project Introduction & Objectives	Define clear project goals and deliverables.		✓
2	2nd Feb 2026	TEAM	Problem Statement Discussion	Finalize the exact issues faced by farmers.		✓
3	4th Feb 2026	TEAM	Requirement Gathering	Collect all technical and user requirements.		✓
4	11th Feb 2026	TEAM	System design	Develop UI screens		✓
5	18th Feb 2026	TEAM	Database setup	Build backend APIs		✓
6	26th Feb 2026	TEAM	UI development, Backend development	Integrate frontend and backend		✓
7	8th Mar 2026	TEAM	Issue and risk discussion	Implement core features		✓

8	21th Mar 2026	TEAM	Feature planning		Add weather integration		☒		
9	4th Apr 2026	TEAM	Testing strategy		Add market price feature		☒		
10	16th Mar 2026	TEAM	Feedback and suggestions		Perform testing		☒		
11	11th Apr 2026	TEAM	Next sprint planning		Fix bugs and optimize		☒		
12	15th Apr 2026	TEAM	Action items and conclusion		Deploy application		☒		